AutoDrive Motors – Deployment Runbook

How to move the AutoDrive build from the build/UAT sandbox to the go-live org without anything being missed. Every step has an owner and a check. **Do not start until the build is complete and UAT is signed off.**

From (build and UAT)	Group3SB – https://dk1791276250211--group3sb.sandbox.my.salesforce.com (CLI alias `autodrive-dev`)
To (go-live)	Group3Prod – https://dk1791276250211--group3prod.sandbox.my.salesforce.com (CLI alias `autodrive-prod`, already connected)
Source	`force-app/` in this repository (git, branch `master`)
Release lead	Hillary Emmanuel

1. What has been made deploy-safe

These were checked and fixed so the package doesn't depend on anything that only exists in Group3SB.

Problem in the sandbox build	Fixed by	Files
Three flows used the sandbox's internal role and user IDs, which are different in every org	The flows now look up the role by its name (Showroom_Manager, Sales_Rep, Head_of_Customer_Service)	`Lead_Walkin_Assignment`, `Lead_HighProfile_To_Manager`, `Case_Escalation_1_Hour`
Six flows sent staff alerts to typed-in test addresses	Addresses moved to **Custom Labels**, one per team, editable in Setup > Custom Labels	Labels `AD_Email_Showroom_Manager`, `AD_Email_Finance`, `AD_Email_Head_Of_Finance`, `AD_Email_Legal`; flows `Legal_Escalation_Raise`, `Opportunity_Discount_Invalidation`, `Opportunity_Vehicle_Change_Refund`, `Vehicle_Model_Low_Stock_Alert`, `Discount_Request_SLA_Reminder`
Customer emails were sent from a fixed sender address	Sender held in Custom Label `AD_Customer_Email_Sender`	`Case_Customer_Updates`, `Case_Satisfaction_Request`, `Instalment_Reminder_3_Days`, `Instalment_Late_Notices`, `Instalment_Plan_Completion_Email`
Discount approval steps, 8 dashboards and the Case support address name sandbox test users (usernames are unique across Salesforce, so they can't exist in Group3Prod)	`scripts/deploy/prepare-target.ps1` swaps them for the Group3Prod usernames listed in `scripts/deploy/target-users.csv`	`approvalProcesses/`, `dashboards/`, `settings/Case.settings-meta.xml`
The website metadata in the repo was older than the live site (an earlier deploy failed: "needs omniscript route")	Fresh copy of the AutoDrive site retrieved into the repo (other demo-org sites left out)	`experiences/AutoDrive_Motors1/`, `networks/`, `sites/`
An unused custom New Lead form was left in the build	Removed from the repo and from Group3SB	`Lead_New_Enquiry`, `LeadNewOverride`, `Lead_New_Enquiry_Flow`
Two AutoDrive Apex tests failed (test leads had no phone)	Test data fixed; all AutoDrive tests pass	`LeadCreatorAccessTest`

Apex test status (Group3SB, 25 Oct 2026): all 5 AutoDrive test classes pass. Coverage per class: AutoAssigner 93%, SaleVehicleHandler 100%, DiscountRequestVehicles 89%, PlanProgress 78%, Reconciliation 97%, LeadCreatorAccess 86–100%. The demo org's own sample tests (B2B, SDO) fail on their own; they are not ours, so deploy with **RunSpecifiedTests** (section 5).

2. Corrections made during UAT (what the package now contains)

Each line is something found in testing and the build that fixed it. All of it is in `force-app/` and deploys with the package unless the last column says otherwise.

Sales and showroom

Found in testing	What was built	Deploys?
Discount approve/reject failed when a car was on two sales	Data fix; plus single-car sales now **reserve** the car on deposit (`Payment_Down_Payment_Reserve_Car`) and a sale can't take a car reserved for another (`Opportunity_Vehicle_Must_Be_Free`)	Yes
Approvers couldn't see what was being discounted	Discount Request shows customer, every vehicle with its own list price, total, discount value and price after discount (`Vehicle_List__c`, Apex `DiscountRequestVehicles`, formula fields, approval page fields)	Yes
Records were named only by number	Reference · customer · detail names on Discount Requests, Approval Steps, Customer Messages, Plans, Instalments, Payments (`Record_No__c` + `*_Set_Name` / `*_Keep_Name` flows)	Yes
Head of Finance could edit and delete sales; saw Request Discount	Sales read-only in the `*_Full` permission sets; Head of Finance sale layout without Request Discount (`Opportunity-AutoDrive Finance Layout`, profile assignment)	Yes
High-profile / returning walk-ins stayed with the rep, then errored on save	Routed to the Showroom Manager at save or when ticked later; the person who entered it keeps read-only access (Apex `LeadCreatorAccess`); bell messages (`Lead_HighProfile_To_Manager`, notification type `AutoDrive_Sales_Alert`); list `AutoDrive - High-profile Clients`	Yes
Too many lead lists	Reps: My Leads, Website Leads, High-profile Clients; manager lists shared to the manager only	Yes (list views). Two demo lists to delete by hand: see 6.3
Hot Leads not in any story	Removed	Yes (removed)

Finance

Found in testing	What was built	Deploys?
Finance could tick Head of Finance sign-off	Sign-off editable by Head of Finance only; Signed Off By/On stamped automatically (`Instalment_Plan_Stamp_Signoff`)	Yes
Down payment could be recorded twice; monthly payments before sign-off	Rules `Down_Payment_Only_Once`, `Instalment_Payment_Needs_Signoff`; Record Payment screen explains a refusal	Yes
Instalments and payments not visible on the plan	Related lists on plan and instalment layouts	Yes
Plans showed Active before sign-off	New status **Awaiting Sign-off** (`Instalment_Plan_Recalculate_Status`, `Instalment_Plan_Status_From_Signoff`)	Yes
Last month didn't add up exactly	Schedule puts the rounding on the last month (`Instalment_Plan_Create_Schedule`)	Yes
Fleet exception let plans go below 30% / over 12 months	Exception removed from the plan and sale rules (US-29)	Yes
Original Term in Months not in any story	Field and rule removed	Yes (removed)
Late list stayed empty	Daily job marks unpaid overdue months Late (`Instalment_Mark_Late`, scheduled flow)	Yes (active scheduled flow)
Plan page didn't say what to do next	**Where This Plan Stands**: Next Step + Month by Month (Apex `PlanProgress` + triggers)	Yes; **daily refresh job must be scheduled** (section 6.2)

Found in testing	What was built	Deploys?
Reconciliation totals typed by hand	Recorded Total adds itself up from payments; Matched/Flagged automatically; bell alert to Finance (`Reconciliation`, notification type `AutoDrive_Finance_Alert`, rule `Explained_Needs_Note`)	Yes
Legal escalation had no button; "New" skipped checks and the email	**Raise Legal Escalation** button on the plan, Legal Escalations list	Yes

Customer service and email

Found in testing	What was built	Deploys?
Customer emails (reference number, status, reminders) never reached Gmail	Sent from a verified org-wide address held in a Custom Label	Flows yes; **sender address must be created and verified** (section 6.1)
Staff assignment emails didn't arrive	Test users had placeholder addresses	**Users' email set in the target org** (section 4)

3. Package order

Deploy in this order. Each phase is validated first, then deployed.

Phase	What	Folders
1	Objects, fields, record types, validation rules, labels, roles, groups, queues, notification types	`objects`, `labels`, `roles`, `groups`, `queues`, `notificationtypes`, `standardValueSets`, `customMetadata` (if any)
2	Apex classes and triggers, Lightning components	`classes`, `triggers`, `lwc`, `aura`
3	Flows, email templates, duplicate and matching rules, sharing rules	`flows`, `email`, `duplicateRules`, `matchingRules`, `sharingRules`, `workflows`
4	Layouts, record pages, apps, tabs, quick actions, paths, list views	`layouts`, `flexipages`, `applications`, `tabs`, `quickActions`, `pathAssistants`
5	Profiles, permission sets, permission set groups	`profiles`, `permissionsets`, `permissionsetgroups`
6	Website	`sites`, `networks`, `experiences`, `staticresources`, `contentassets`
—	**Create users** (section 4), then:	
7	Approval process, reports, dashboards, Case settings – from `deploy-build` after `prepare-target.ps1`	`approvalProcesses`, `reportTypes`, `reports`, `dashboards`, `settings`

Phases 1–6 can usually go in one validated deploy. If it fails on a missing dependency, deploy phase by phase.

4. Before deploying: target org

#	Step	Owner	Check
4.1	Confirm UAT is signed off, no open Critical/High defects	Hillary	Signed UAT PDF
4.2	Freeze changes in Group3SB; `git status` clean and pushed	Hillary	`git status` shows nothing
4.3	Back up Group3Prod metadata: `sf project generate manifest --from-org autodrive-prod --name backup-prod` then `sf project retrieve start -o autodrive-prod -x backup-prod.xml -r backup-prod`	Release lead	Folder `backup-prod` created
4.4	Setup > Deliverability > Access level **All email**; tick **Enable compliance with standard email security mechanisms**	Hillary	Both saved

5. Deploy commands

Run from the project folder. `autodrive-prod` is already connected.

Phases 1–6, validate only (nothing changes in the org):

`bash

sf project deploy validate -o autodrive-prod -d force-app/main/default -l RunSpecifiedTests -t AutoAssignerTest -t DiscountRequestVehiclesTest -t LeadCreatorAccessTest -t PlanProgressTest -t SaleVehicleHandlerTest --wait 60
`

This validates everything, including phase 7. Phase 7 will fail here until users exist. If the only errors are about the approval process, dashboards or Case settings, phases 1–6 are fine. Then deploy phases 1–6 without those folders (keep a copy, deploy, restore), or deploy folder by folder in the order of section 3.

Create users (section 4b below), then prepare and deploy phase 7:

`bash
powershell -File scripts/deploy/prepare-target.ps1
`

`bash
sf project deploy start -o autodrive-prod -d deploy-build/force-app/main/default/approvalProcesses -d deploy-build/force-app/main/default/reportTypes -d deploy-build/force-app/main/default/reports -d deploy-build/force-app/main/default/dashboards -d deploy-build/force-app/main/default/settings --wait 60
`

4b. Users in Group3Prod (between phase 6 and 7)

Create one user per role. Give each user the AutoDrive profile, the matching **role** and the matching **permission set group**, then put their username into `scripts/deploy/target-users.csv`.

Role (developer name)	Profile	Permission set group
Sales_Rep	AutoDrive Sales Rep	Sales_Rep_Group
Showroom_Manager	AutoDrive Showroom Manager	Showroom_Manager_Group
Finance_Team_Member	AutoDrive Finance Team	Finance_Team_Group
Head_of_Finance	AutoDrive Head of Finance	Head_of_Finance_Group
Customer_Service_Agent	AutoDrive Customer Service Agent	Customer_Service_Agent_Group
Head_of_Customer_Service	AutoDrive Head of Customer Service	Head_of_Customer_Service_Group
Legal_Team	AutoDrive Legal Team	Legal_Team_Group
Management	AutoDrive Management	Management_Group
Front_Desk_Staff	AutoDrive Front Desk Staff	Front_Desk_Staff_Group
Social_Media_Handler	AutoDrive Social Media Handler	Social_Media_Handler_Group

Users can share one email address; each username must be unique across Salesforce. Each user must click the Salesforce **email confirmation** before emails reach them.

6. After deploying: manual steps (not carried by a deploy)

6.1 Email

Step	Where	Check
Create the org-wide address **AutoDrive Motors** and click its verification email	Setup > Organization-Wide Addresses	Status Verified
Set Custom Label `AD_Customer_Email_Sender` to that address	Setup > Custom Labels	Value matches
Set `AD_Email_Showroom_Manager`, `AD_Email_Finance`, `AD_Email_Head_Of_Finance`, `AD_Email_Legal` to the real team inboxes	Setup > Custom Labels	Each holds the right address
Automated Process user email	Setup > Process Automation Settings	Set

> Order matters: create and verify the sender **before** the website goes live. Customer emails from an unverified sender are refused.

6.2 Jobs and automation

Step	How	Check
Schedule auto-assignment (every 5 min) and the daily plan refresh	`sf apex run -o autodrive-prod -f scripts/deploy/post-deploy-setup.apex`	Log shows scheduled jobs and lists any TODOs left
Confirm flows are Active (record-triggered, scheduled, screen)	Setup > Flows, filter AutoDrive / AM	All AutoDrive flows Active

Step	How	Check
Approval process active	Setup > Approval Processes > Discount Request	Active

6.3 Org settings and clean-up

Step	Where
Path celebrations on Closed Won (AutoDrive Sale Path)	Setup > Path Settings
Org-wide sharing defaults match the security matrix (Leads, Opportunities, Cases private as built)	Setup > Sharing Settings
Delete demo list "Leads Created by Partners This Month"	Leads > that list > gear > Delete

6.4 Website

Step	Where	Check
Publish the AutoDrive Motors site	Setup > Digital Experiences > Builder > Publish	Site loads in a private window
Guest user can submit Sales enquiry and Contact support	Site > submit both	Lead created; case created with a reference number and email

6.5 Data

Load only what go-live needs, in this order (vehicle models before vehicles, accounts before contacts). Test-data scripts in `scripts/apex/` are **for UAT sandboxes only**: don't run them in the go-live org.

7. Smoke test (log in as each role, about 20 minutes)

Role	Check
Sales Rep	Leads lists show My Leads, Website Leads, High-profile Clients; create a walk-in (goes to a rep); create a high-profile walk-in (goes to the Showroom Manager, opens read-only)
Showroom Manager	Items to Approve works; High-profile Clients list; Low Stock list
Finance Team	Plans To Set Up list; Create Instalment Plan; Record Down Payment (car Reserved)
Head of Finance	Sign-off stamps name and date; no edit on sales
CS Agent	Website "problem with my vehicle" case is assigned within 5 minutes; status email sent
Customer (website)	Reference-number email arrives
Management	Dashboard opens with figures

Any failure here is a go/no-go item.

8. Rollback

Trigger	Action
A flow misbehaves after go-live	Setup > Flows > deactivate that flow (instant); fix in Group3SB; redeploy the flow
Emails going to the wrong people	Change the Custom Label value (no deploy needed)
Deploy breaks something wider	Redeploy from `backup-prod` (step 4.3) for the affected components
Bad data load	Delete by the load's external IDs / created date, reload

Decision-maker for rollback: release lead (Hillary), with the sponsor informed.

9. Go / no-go checklist

1. UAT signed off; known issues accepted in writing.
2. Validation deploy passed (section 5).
3. Backup of Group3Prod taken (4.3).
4. Users created with the right profile, role and permission set group; `target-users.csv` filled in.
5. Org-wide sender verified; Custom Labels set (6.1).
6. Post-deploy script run; jobs scheduled (6.2).
7. Website published and tested (6.4).
8. Smoke test passed for every role (7).
9. Rollback plan understood (8).
10. Support contact and hyper-care period agreed.
11. Go / no-go meeting held and the decision recorded.